

**MODIFICATION NO. 1 TO
AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
FOR SW JEFFERSON ST. (PERSELS RD TO OLDHAM PKWY)
(RFQ NO. 419-32272)**

THIS MODIFICATION NO. 1 is made and entered into this ____ day of _____, 2017, by and between the City of Lee's Summit, Missouri, a Missouri Constitutional Charter City (hereinafter "City"), and George Butler Associates, Inc. (hereinafter "Engineer").

WITNESSETH:

WHEREAS, City and Engineer entered into a Professional Engineering Services Agreement (RFQ No. 419-32272) ("Base Agreement"); and

WHEREAS, City and Engineer desire to amend the provisions of the Base Agreement as provided herein; and

WHEREAS, City and Engineer desire to modify Article I of the Base Agreement to specify and authorize the performance of certain Basic Scope of Services.

NOW THEREFORE, in consideration of the mutual covenants and considerations herein contained, **IT IS HEREBY AGREED** by the parties to amend the Base Agreement as follows:

**ARTICLE I
SCOPE OF BASIC SERVICES TO BE PROVIDED BY ENGINEER**

Article I of the Base Agreement is hereby amended by adding the following services to be provided by Engineer:

Refer to GBA – Scope for Additional Work attached hereto and incorporated herein by reference, but generally described as follows:

Project Limits shall be amended and extended to include the north side of the intersection of Persels Road and Jefferson Street and shall incorporate the traffic signal, lighting, ADA, utility relocation, and roadway improvements associated with the previous design project of Jefferson Street between Tudor Rd and Persels Road.

Final Design Phase shall be amended to include additional scope associated with the detailing and incorporating previously designed infrastructure and adjustments associated with Traffic Signal Sheets, ADA and Intersection Detail Sheets, Sidewalk and Shared Use Path, Utilities, Sewer and Water Detail Sheets, Quantities and Notes, Construction Phasing, and Technical Specifications.

Utility Coordination shall be amended to include additional hours associated with utility coordination services.

**ARTICLE IV
PAYMENTS TO THE ENGINEER**

Article IV-B. of the Base Agreement is hereby amended to provide additional compensation to Engineer as follows:

- A. The additional compensation to be paid to Engineer for the amended Basic Services described in Article I, of this Modification No. 1, above shall not exceed the total sum of Twenty-seven Thousand Eight Hundred Thirty-eight Dollars (\$27,838.00).
- B. The amended total not to exceed amount for both the Basic Services and Optional Services is Two Hundred Ninety-nine Thousand Nine Hundred Fifty-two Dollars (\$299,952.00).

**ARTICLE VIII
ALL OTHER TERMS REMAIN IN EFFECT**

The parties agree that all other terms and conditions of the Base Agreement not amended by this Modification No. 1 shall remain in full force and effect.

THIS MODIFICATION NO. 1 shall be binding on the parties thereto only after it has been duly executed and approved by City and Engineer.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed on the ____ day of _____ 2017.

CITY OF LEE'S SUMMIT

Stephen A. Arbo, City Manager

APPROVED AS TO FORM:

Nancy K. Yendes, Chief Council of Infrastructure and Planning,
Office of City Attorney

ENGINEER:

BY: _____

TITLE: _____

ATTEST:
