Legislation Details

File #:	BILL NO. 21-148	**Name:**	
Type:	Ordinance	**Status:**	Passed
File created:	6/25/2021	**In control:**	City Council - Regular Session
On agenda:	7/20/2021	**Final action:**	7/20/2021
Title:	An Ordinance approving Change Order No. 3 to the contract with MegaKC Corporation for the Jefferson Street Improvements project, an increase of $121,503.68 for a revised contract price of $2,779,713.41. (PWC 7/12/21)		
Sponsors:	Public Works Admin & Engineering		
Indexes:			
Code sections:			
Attachments:	1. Ordinance, 2. Change Order 3		

Date	Ver.	Action By	Action	Result
7/20/2021	1	City Council - Regular Session	for second reading	Pass
7/20/2021	1	City Council - Regular Session	adopted and numbered	Pass
7/12/2021	1	Public Works Committee	recommended for approval	Pass